



RESOLUTION NO. 25-024
AMENDING THE W IDA STREET SANITARY SEWER IMPROVEMENTS, PHASE 2
CONTRACT TO PROVIDE FOR ADDITIONAL COMPENSATION DUE TO PROJECT COST
OVERAGES CAUSED BY FIELD CONDITIONS.

WHEREAS, City Council authorized a contract in the amount of \$2,758,888 to The Saunders Company for the construction of the Ida Street Sanitary Sewer Improvements, Phase 2 on May 7, 2024 via Resolution 25-024;

WHEREAS, The Saunders Company has completed the Ida Street Sanitary Sewer Improvements, Phase 2;

WHEREAS, The Saunders Company experienced unforeseen field conditions during the execution of the contracted work;

WHEREAS, The Saunders Company has requested compensation for the increased cost to complete the work due to the unforeseen field conditions; and

WHEREAS, city staff negotiated with The Saunders Company for acceptable and fair compensation in the amount of \$374,731.00 for the additional costs incurred.

NOW THEREFORE, THE CITY OF STAYTON RESOLVES:

SECTION 1. The Stayton City Council approves and amendment to the contract in the amount of \$374,731 for additional compensation to The Saunders Company for the extra work performed to complete the W Ida Street Sanitary Sewer Improvements, Phase 2 project.


This Resolution shall become effective upon its adoption by the Stayton City Council.

ADOPTED BY THE STAYTON CITY COUNCIL THIS 21st DAY OF JULY 2025.

Signed: 7-21, 2025

BY:


CITY OF STAYTON



Brian Quigley, Mayor

Signed: 7-22, 2025

ATTEST:



Julia Hajduk, City Manager